
                                                                                          
EASTERN REGIONAL POWER COMMITTEE 

 
MINUTES OF THE  3RD   TCC MEETING OF ERPC  

 
Time & Date: 11:00hrs. on 18.06.2007 (Monday)  
 
Venue :      Vedic Village Spa Resort , Rajarhat, Kolkata 
………………………………………………………………………………………. 
 
 The list of participants is given in Annexure- A1. 
 

Shri D. Chowdhury, G.M. I/C, ER-II, PGCIL welcomed all the 
delegates and thanked them for sparing their valuable time to 
attend the meeting.  

 
He informed that Shri G.N.S. Munda, Member (Tech.), JSEB had 
shown his inability to attend the meeting due to unavoidable 
circumstances and had requested Shri R.K. Grover, Member 
Secretary, ERPC to conduct the meeting.  

 
Member Secretary, ERPC, in his opening remarks, gave a brief 
overview of the current power scenario prevailing in Eastern 
Region. He invited attention of the members to some persisting 
operational problems of the grid. He requested members to 
restrain over drawal, particularly, when the grid frequency is 
hovering lower than the frequency band recommended by IEGC. 
He further stressed for advance planning for optimum utilisation of 
generation capacity in view of higher hydro availability during 
monsoons and lower demand from NR.  

 
He also mentioned that allocation of Tala power to Eastern Region 
has become a sensitive issue. He hoped that the members would 
give their considered opinion when the item was taken up for 
discussions. 

 
He thanked Powergrid for excellent arrangements and sincere 
hospitality. He then requested Shri M.G. Raoot, GM, ERLDC to give 
a presentation on Available Transfer Capability of the inter 
regional links.   

 
Shri M.G. Raoot, GM, ERLDC in his presentation highlighted the 
important aspects of total transfer capability, reliability margin and 
available transfer capability of the inter regional links keeping in 
view thermal limit, voltage limit and stability limit for long term and 
short term provisions for the power exchange. It was well 
appreciated by the members present. He then announced that 
ERLDC would be arranging a Workshop on 26.06.07 at ERLDC, 
Kolkata to share their knowledge on the above subject. 
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Member Secretary, ERPC then took up the agenda for item wise 
discussions.    

 
ITEM NO.1 CONFIRMATION OF THE MINUTES OF 2ND TCC MEETING 

OF ERPC HELD ON 09.02.07 AT KOLKATA. 
  

The minutes of 2nd TCC meeting of ERPC were circulated vide this 
office letter no. ERPC/Committee/2007/603-40 dated 22.03.2007. 
  
No comments on the above minutes have been received from any of the 
constituents. 

 
TCC may please confirm the minutes. 

 
The minutes of the above meeting  were confirmed without 
any modification. 
 

ITEM NO.2 HIGHLIGHTS OF GRID PERFORMANCE FOR THE PERIOD 
JANUARY’07 TO APRIL’07  

 
(A) FREQUENCY : 
 
Frequency profile for the period January’07 to April’07 and the 
corresponding period of the previous year are shown below: 
 
 % of time of the month frequency remained 

< 49.0 Hz 49.0--50.5 Hz 50.5—51.0 
Hz 

>51.0 Hz Month 
     
        Year 2006 2007 2006 2007 2006 2007 2006 2007 
January 1.25 37.82 96.87 62.09 1.88 0.09 0.00 0.00 
February 12.24 7.32 87.75 92.54 0.01 0.12 0.00 0.02 
March 6.51 3.15 92.38 96.76 1.11 0.09 0.00 0.00 
April 33.92 14.05 63.57 85.93 2.51 0.02 0.00 0.00 
 
From the above table, it may be observed that : 
 

• Frequency profile in the IEGC band, i.e. 49.0 to 50.5 Hz  
remained more or less comfortable except in the month of 
January, 2007. 

 
• In the month of January, 2007 the above frequency band 

showed deterioration  on account of loss of generation in many 
of the 210 MW generating units in the region and also due to 
overdrawal by other regions. On some occasions, the 
constituents of ER also overdrew. 

 
• The percentage of time frequency remaining below 49.0 Hz 

particularly in the month of January 2007 was mainly due to 
sustained overdrawal by NR constituents and also due to 
seasonal changes. The issue of low system frequency operation 
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was taken up by Secretary (Power) and Chairperson, CEA and 
suggested corrective measures to contain overdrawal. This has 
shown improvement in the following months, i.e. February & 
March 2007. The frequency again showed signs of 
deterioration in the month of April 2007. In view of above 
CERC introduced a revised UI rate w.e.f 30.04.07 for curbing 
overdrawal and improvement of frequency profile.  

 
• The frequency profile above 50.5 Hz during the above months 

was found to be insignificant.   
 
Deliberations  in TCC 
 
Member Secretary, ERPC dealt in details the frequency profile for the 
period from January, 2007 to April, 2007. He gave the reasons for 
frequency variations below IEGC band (49 to 50.5 Hz) in the month 
of January, 2007 and to some extent in April, 2007. He informed that, 
in view of  frequency showing signs of deterioration in the month of 
April, 2007, CERC had introduced a revised UI rate w.e.f. 30.04.07. 
This was subsequently challenged in the Hon’ble  High Court in U.P. 
by U.P.P.C.L. and hence, CERC order on UI revision  had since been 
kept in abeyance. Member Secretary, ERPC informed that ERPC 
would now issue weekly UI statements considering  both the UI rates 
till the matter is sorted out.  
 
(B) PERFORMANCE REVIEW 
 

Average (MU)/Month Description 
Jan’06 

to 
Apr.’06 

Jan’07 
to 

Apr.’07 

% 
Increase 

Apr.’06 Apr.’07 % 
Increase 

Net Generation 
(MU)/Month 

6346 6712 5.77 6211 6911 11.27 

Net Central Sector 
Thermal Generation 
(MU)/Month 

2007 2193 9.26 1638 2115 29.12 

Import from CPPs in 
(MU/Month) 

191 200 4.93 173 194 11.95 

ER Consumption 
(MU/Month) 

5242 5642 7.62 5450 6084 11.62 

Net Export to Outside 
Region (MU/Month) 
including transmission 
loss 

1248 1223 -2.02 896 984 9.82 

 
 
 

Description Jan’06 
to 

Apr.’06 

Jan’07 
to 

Apr.’07 

% 
Increase 

Apr.’06 Apr.’07 % 
Increase 

Regional Peak 
Demand (MW) Met 

9572 9966 4.12 9270 9966 7.51 

Peak Export (MW) 2914 3100 6.38 2822 3028 7.30 
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Deliberations  in TCC 
 
Members noted the performance during January, 2007 to April, 2007. 
 
(C) EXPORT 
 
MONTHLY AND CUMULATIVE EXPORT OF POWER FROM 
ER DURING 2006-07 (BASED ON SEM FIGURES) 
 

Export in MU 
(during 2006-07) 

Export in MU 
(during 2005-06) 

% Growth Region 
 
 
 
 
To 

During 
Mar’07

Cumulative 
2006-2007 
(Apr’06  to 
Mar’07) 

During 
Mar’06

Cumulative  
2005-2006 
(Apr’05  to 
Mar’06)  

During 
Mar’07 

Cumulative 
2006-2007 
(Apr’06  to 
Mar’07) 

NR 0 6529 209 4088 -100 59.72 
WR 550 6664 669 9722 -17.8 -31.46 
SR 504 1592 138 675 265.2 136.07 
NER 65 472 87 229 -25.3 106.1 
TOTAL 1119 15257 1104 14713 1.4 3.70 
 
MONTHLY AND CUMULATIVE IMPORT OF POWER BY ER 
DURING 2006-07   (BASED ON SEM FIGURES) 

 
Import in MU 

(during 2006-07) 
Import in MU 
(during 2005-06) 

% Growth Region 
 
 
 
 
From 

During 
Mar’07

Cumulative 
2006-2007 
(Apr’06  to 
Mar’07) 

During 
Mar’06

Cumulative  
2005-2006 
(Apr’05  to 
Mar’06) 

During 
Mar’07 

Cumulative 
2006-2007 
(Apr’06  to 
Mar’07) 

NR 21 21 0 0 -- -- 
WR 0 0 0 0 -- -- 
SR 0 0 0 567 -- -100 
NER 0 381 0 1023 -- -62.78 
TOTAL 21 402 0 1590 100 -74.74 

 
Net 
Export 
from ER 

1098 14855 1104 13123 -0.50 13.20 

 
• The net energy  export ( Cumulative ) during the year 2006-07 

has increased  to the extent of 13.20 % as compared to  2005-06. 
This was attributed to the growth of drawal by NR, SR and 
NER. However, it may be noted that export to WR during this 
period has reduced because of drawal by NR (consequent upon  
synchronisation with effect from 26.08.06). 
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• The net energy export (MU) from ER to NR, WR, and SR in the 
month of April’07 was 284, 418 and 289 respectively.  

  
 Deliberations  in TCC 
  
Members noted the above. 

 
  (D) IMPORTANT EVENTS 
 

• 5th Unit of Tala HEP (Unit # 1 – 170 MW) was synchronized 
for the first time at 05:10 hrs on 12.02.07 and 6th (Unit # 3) was 
synchronised for first time on 30.03.07. 

• 400 kV PPSP-Arambag ckt. no.1 & 2 of WBSETCL has been 
idle charged from Arambag end for the first time at 19:47 hrs on 
28.01.07 and at 17:49 hrs on 22.01.07 respectively 

• 400 kV Parulia-PPSP ckt. No. 2 has been idle charged from 
Parulia end for the first time at 11:25 hrs on 31.01.07. 

• 400 kV Jeerat-Subhasgram line charged for the first time at 
11:02 hrs of 03.02.07, 315 MVA ICT-II at Subhasgram was 
charged for the first time at 16:22 hrs of 04.02.07. 400 kV 
Farakka-Subhasgram was test charged from Subhasgram end for 
the first time at 17:23 hrs of 05.02.07. Subsequently, 400 kV 
Farakka-Subhasgram line was synchronized at Farakka end for 
the first time at 14:53 hrs of 11.02.07. With the above charging, 
400 kV Farakka-Subhasgram-Jeerat line has been put into 
operation. 

• One circuit of 220 kV Fatuah-Khagaul D/C line of BSEB was 
charged for the first time from Fatuah end and extended power 
to Arrah via transfer bus at Khagaul 220 kV and synchronised at 
Arrah at 13:35 hrs of 21.02.07. 

• 315 MVA ICT-II at UIHEP was loaded for first time on 
13.03.07. 

• 220 kV Jeerat-Lakhikantapur was made LILO at Subhasgram 
and Jeerat-Subhasgram-Lakhikantapur section was taken into 
service on 25.03.07. 315 MVA ICT-II at 400 kV Subhasgram 
Sub-station was loaded for first time on 25.03.07 and 315 MVA 
ICT-I on 31.03.07. 

• Mejia Unit # 5 (250 MW) was oil synchronised for the first time 
on 30.03.07. 

• KhSTPS Unit # 5 was synchronised for the first time on 
31.03.07. 

• One circuit of 400 kV D/C Kahalgaon-Patna (257 Km) and 400 
kV D/C Patna-Balia (195 Km) were charged and entire 
Kahalgaon-Patna-Balia(NR)-Lucknow (NR) section was put 
into service at 23:03 hrs of 03.04.07. With this 400 kV D/C 
Patna-Balia has been added as a new inter-regional link between 
NR and ER. 

• 315 MVA, 400/220 kV ICT at Patna S/s commissioned on 
24.04.07 along with 220 kV Patna-Khagaul line of Powergrid. 
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• 220 kV Budhipadar-Katapali (Burla) D/C of OPTCL charged 
first time and 220/132 kV, 2 x 100 MVA ATRs at Katapali 
loaded on 20.04.07. 

• 400 kV Maithon-Ranchi line-I & II of Powergrid were test 
charged for the first time from Maithon end at 23:48 hrs on 
30.04.07.and  at 20:35 hrs. on 12.05.07 respectively. 

• 220 kV Gokarno-Sagardighi line-I and II of WBSETCL were 
commissioned on 09.05.07 and 10.05.07 respectively. 

 
TCC may please note 

 
Deliberations  in TCC 
  
Members noted the above important events. 
 
Member Secretary, ERPC informed that 3rd unit has been declared on 
commercial operation this month only and depending upon water 
availability, the 4th unit may also become available for commercial 
operation during the month of July.  
 
G.M., ER-I, PGCIL mentioned that in addition to above  the 
following items should  also be included in the list of important 
events: 
 
i)  315  MVA. 400/220 kV ICT at Ranchi S/Stn commissioned on 

20.04.07  
ii) 220 kV Patratu-Chandil line of JSEB has been made LILO   

at Ranchi 400/220 kV S/Stn. on 11.05.07 
iii) 315 MVA. 400/220 kV ICT-II at Muzaffarpur S/Stn of 

Powergrid commissioned on 31.05.07 at 18.40 Hrs. 
iv) 80 MVAR Bus reactor at Biharshariff 400/220 kV S/Stn. of 

Powergrid commissioned on 01.06.07 at 16.30 Hrs. 
 
ITEM NO. 3 REVIEW OF LONG OUTAGE OF LINES / ICTs 

  
A. 220 kV PTPS-BODHGAYA CKT-I, II & III BETWEEN BSEB & 

JSEB. 
  

A committee was constituted by ERPC at Regional Level with the 
representatives of JSEB, BSEB, PGCIL, ERLDC and ERPC to 
assess the extent of damages and the cost estimate for its revival. 
The scope of work includes determination of  the possibility of 
establishing an alternative route, if any,  for its restoration. 

 
The Committee had met twice at Kolkata and Ranchi to take stock 
of the present status of the aforesaid line. In the second meeting 
held at Ranchi it was decided that all the three circuits would be 
restored on the existing route. The survey work of D/C 220kV 
Patratu-Bodhgaya line has been completed by Powergrid & 
JSEB/BSEB and for S/C line is being carried out. 
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After survey is completed,  Powergrid will submit cost estimates 
for restoration of these lines to JSEB/BSEB for their approval.  

 
Powergrid & JSEB/BSEB may furnish latest status and TCC may 
discuss. 
 

               Deliberations  in TCC 
 

G.M. I/C, ER-I, PGCIL informed that survey work for D/C and 
S/C  of 220 kV Patratu- Bodhgaya line has since been completed 
and cost estimates thereof are under preparation taking into 
account the diversion of routes for accommodating captive coal 
blocks proposed for NTPC and GVK Power Plants. He also 
expected that NIT would be given by August’07 followed by award 
of the restoration works. BSEB and JSEB are to bear the 
approved cost.  

 
Member Secretary, ERPC appreciated  the  concerted efforts 
made by the Committee comprising  of BSEB, JSEB,  Powergrid, 
ERLDC and ERPC.  
 

B.  100 MVA 220/132 kV AUTO TRANSFORMER OF DEHRI AND 
FATUAH S/S OF BSEB    

 
The auto transformer at Dehri S/S remained under outage since 
31.10.01 due to tap changer problem and the auto transformer at 
Fatuah S/S remained under outage since 22.04.02 due to 
transformer winding problem. 
 
In the last TCC meeting, BSEB representative informed that the 
auto-transformer at Fatuah and Dehri S/Ss  would be commissioned  
after repair by May’07 and June/July’07 respectively. 

 
In the 14th OCC meeting held on 15.04.07, BSEB informed that as 
regards auto transformer at Dehri S/S, Board has decided to get the 
transformer repaired at factory. As regards auto transformer at 
Fatuah S/S, the transformer has been sent to workshop for repairs 
and is expected by September’07. 
 
BSEB to furnish the present status and TCC may discuss. 

        
Deliberations  in TCC 

 
BSEB representative intimated that the Auto Transformer for 
Fatuah S/Stn which was sent for repairing,  is expected to reach 
at site by August, ’07 and commissioned by September’07. As 
regards auto transformer at Dehri S/Stn, the delay in restoration 
was on account of some legal problems and is now expected to be 
restored by December, 2007.  
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C.  2nd CIRCUIT OF  220 KV FATUAH-KHAGAUL LINE 

 
One circuit of 220 kV Fatuah-Khagaul D/C line was commissioned 
on 21.02.07. Because of operational problem in closing of the said 
line, Khagaul load is being catered from Fatuah end radially.Hence,  
2nd circuit of Fatuah-Khagaul line is essential for closing of the 
Fatuah-Khagaul D/C line..  
 
In the last TCC meeting, BSEB agreed to expedite the construction 
work of 2nd circuit of Fatuah-Khagaul line. 
 
BSEB to furnish the present status and TCC may discuss. 

 
Deliberations  in TCC 

 
BSEB representative informed that  construction works of 2nd 
circuit of 220 kV Fatuah-Khagaul line is almost complete, 
however,  charging of the line would take 3-4 months time due to 
reconductoring work of 132 kV Patna-Gaya line. 
 

ITEM NO.4 EVACUATION OF TENUGHAT TPS POWER AT 400 kV 
 

The power evacuation system of Tenughat TPS (2 x 210 MW) consists 
of 400 kV Tenughat-Biharshariff S/C line and Tenughat-Patratu S/C 
line, however, these lines are presently charged at 220 kV level. 
Further, evacuation of power from PTPS is restricted due to non-
availability of 220 kV Patratu-Bodhgaya T/C. 

 
The issue was discussed in the previous TCC meeting wherein JSEB 
informed that the proposal/cost estimates along with its break up for 
detouring of 400 kV Tenughat-Biharshariff (PGCIL) line received from 
PGCIL is being examined by JSEB. MOU between PGCIL and JSEB 
for execution of work would be signed by March’07. Also, BSEB 
agreed for extension of Bay at Biharshariff S/S of Powergrid. As 
decided in the last TCC meeting, the expenditure involved for detouring 
of 7-8 number of towers at Biharshariff end would be borne by TVNL.  

 
Powergrid & JSEB to furnish the present status and TCC may discuss. 

 
 

Deliberations  in TCC 
 
On query from TCC, Powergrid representative informed that the 
approval of cost estimates for the work had not yet been received from 
JSEB, though it was sent to them in the November, 2006. JSEB 
representative informed that the cost estimates submitted by  
Powergrid have already been approved by the Board and the draft 
agreement letter had recently been sent on 14.06.07. 
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JSEB representative proposed that the cost of the works should be 
shared by ER constituents because power evacuation from Tenughat 
TPS  would benefit all the constituents of ER.  
 
Director (Comml.), WBSEDCL opined that the cost of the work  
should not be borne by ER constituents. 
 
BSEB representative informed that in the last TCC meeting it was 
decided that the cost of evacuation of power from Tenughat TPS 
would be borne by TVNL and hence the issue should not be reopened. 
 
Member Secretary , ERPC was of the same opinion and concluded 
that  the proposal of cost sharing in respect of evacuation of power 
from Tenughat TPS by ER constituents  was not  acceptable and 
TVNL would have to bear the entire cost.  

 
ITEM NO.5 IMPLEMENTATION   OF   THE   RECOMMENDATIONS   OF  
  PROTECTION   COMMITTEE   BY   BSEB / JSEB 

 
In the 14th OCC meeting held on 15.05.07, BSEB representative 
intimated that the installation of new distance protection relay 
(NUMERIC - MICOM RELAY ) were completed at Biharshariff and 
Fatuah S/S. BSEB agreed to expedite procurement action for relay for 
Bodhgaya S/S. 
 
In the above OCC meeting, Powergrid representative  reported that the 
requisite 220 kV, 1200/600/1 Amp. matching CT for commissioning of 
bus bar differential protection scheme at Biharshariff S/s had already 
been awarded for procurement. The delivery of the above is expected 
by October /November’07. 
 
In the 11th OCC meeting held on 21.02.07, JSEB representative 
informed that installation of protective relays at Hatia and Chandil end 
in respect of 220 kV Patratu-Hatia and Patratu-Chandil lines have been 
completed, However, the same for Patratu end was yet to be 
undertaken. In the 13th OCC meeting, representative of JSEB intimated 
that M/s Alstom had submitted the cost estimates for installation of 
relays in respect of 220 kV Patratu-Hatia and Patratu-Chandil lines. In 
the 14th OCC meeting, JSEB representative reported that installation of 
new relays at Ramchandrapur S/s and Chandil S/s had almost been 
completed but the same for Patratu TPS were to be taken up. 
 
It has been decided in the 14th OCC meeting that a committee 
comprising of representatives from BSEB, JSEB, Powergrid, ERLDC 
and ERPC would assess the  balance work to be completed as per the 
recommendations of the Protection Committee for Biharshariff, Fatuah, 
Ramchandrapur, Chandil and Patratu S/Ss of BSEB and JSEB.  
 
BSEB / JSEB / Powergrid representatives may please intimate further 
progress of works in this regard.   
 
Deliberations  in TCC 
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Representative of Powergrid informed that the order for matching CT 
of Biharshariff S/Stn had been placed on M/s AREVA and is 
expected to be delivered by November’07. He further added that line 
protection was more important since it leads to tripping of ICT. The 
ICTs of Biharshariff S/Stn. again tripped on 13.06.07 due to tripping 
of Biharshariff-Fatuah 220 kV line.  BSEB was requested to examine 
the above trippings and report.  
 
JSEB representative informed  that the order for new relays for 
Patratu TPS  would be placed by June, ’07. 
  
It was informed that  the assessment of balance works to be completed 
for Biharshariff, Fatuah, Ramchandrapur, Chandil and Patratu 
S/Stn of BSEB and JSEB as recommended by the Protection 
Committee, would be carried out by a committee in the month of July 
’07. The names of nominated officers for the Committee are : 
 
i) Shri Jitendra Kishore, ESE, CRITL, BSEB 
ii) Shri Shakil Ahmed, ESE, JSEB 
iii) Shri Jiten Das, Manager (OS), PGCIL 

 
ERPC will constitute the Committee shortly for the above  purpose. 
 

ITEM NO.6  STUDY OF PSS TUNING FOR GENERATING UNITS IN  ER 
 

Expressing satisfaction over the benefits derived by carrying out the 
PSS tuning in unit-IV & VI (210 MW ) of Kolaghat TPS,  members of 
ERPC in its 3rd meeting held on 10.02.07 at Kolkata, unanimously 
agreed to continue the process of PSS tuning of generating units in 
Eastern Region and approved raising funds of Rs.15.0 lakhs through 
contribution of Rs. 1,00,000/- each by all the constituents of ER during 
2007-08.  

 
Accordingly, responding to the request from ERPC Secretariat, 
JSEB,DVC,OHPC, WBSEDCL, CESC, WBPDCL, BSEB, OPTCL, 
NHPC and NTPC have already paid an amount of Rs1,00,000/- each. 
Other constituent members are also requested to expedite the payment 
for this purpose.  
 
Dr. A.M.Kulkarni, Associate Professor of IIT, Mumbai, Consultant of 
the project, has agreed to take up the field tuning of PSS job for 
Farakka STPS Unit No. IV & V (500MW) of NTPC tentatively during 
2nd/3rd week of June, 2007 subject to availability of  experts of M/s 
BHEL, the manufacturer of the units. In the 14th OCC meeting held on 
15.05.07, NTPC representative requested to defer PSS tuning 
programme for Farakka STPS units till last week of July’07. 
Subsequently, Kolaghat TPS of WBPDCL and Upper Kolab HPS of 
OHPC were requested to convey their concurrence for taking up PSS 
tuning of their respective units during the 3rd/4th week of June, 2007. It 
was decided that next programme of PSS tuning would be firmed up in 
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consultation with IIT, Mumbai as well as availability of BHEL experts 
once the concurrence of concerned authorities are received. 
  

  This is for kind information of the TCC. 
 

Deliberations  in TCC 
 
Members noted the above. It was further intimated by ERPC that PSS 
tuning would be taken up for 4 units of Upper Kolab of OHPC 
beginning from 25.06.07 for six days. 
 
This would be   followed  by 2 x 500 MW units of Farakka STPS 
together with  unit No. 5 (210 MW) of Kolaghat TPS of  WBPDCL.  

 
ITEM NO.7 STANDING COMMITTEE MEETING ON POWER SYSTEM 

PLANNING IN EASTERN REGION 
 
 The meeting of the Standing Committee on Power System Planning in 

ER was held at Puri on 05.05.2007 to discuss the following issues : 
 

a) Augmentation of Talcher Stage-II transmission system. 
 
b) Establishment of 400 / 220 kV Sub-station at Bolangir by LILO 

of 400 kV Meramundali-Jeypore S/C line. 
 

c) Transmission system from the new generation capacity planned 
by DVC viz. Koderma TPS (2 x 500 MW), Bokaro ‘A’ (1 x 500 
MW), Mejia ‘B’ (2 x 500 MW), Durgapur Steel (2 x 500 MW) 
and Raghunathpur TPS (2 x 500 MW) together with review of 
transmission system associated with North Karanpura (3 x 660 
MW) and Maithon RB (1000 MW). 

 
d) Interconnectivity of 400 kV Ranchi Sub-station. 

 
In addition to above, a number of proposals from WBSETCL, 
GRIDCO and Revised Unit Tripping Scheme under HVDC Pole outage 
at Talcher STPP Stage-II were discussed as supplementary agenda. The 
proceedings of the meeting are still awaited from CEA. 
 
This is for information of the TCC.  
 
Deliberations  in TCC 
 
Member Secretary, ERPC informed that the minutes of the Standing 
Committee Meeting was recently received by ERPC Secretariat 
wherein the above proposals ( a, b, c, d ) were agreed to.  
 
Regarding Revised Unit Tripping scheme under HVDC pole outages 
at Talcher STPS Stage-II, ERLDC expressed strong reservation on 
the implementation of the scheme by TSTPS, NTPC w.e.f. 16.06.07. 
As a system operator, G.M., ERLDC mentioned that grid security  has 
to be given prime importance. In view of critical loading of 400 kV 
Talcher-Rourkela line and due to onset of monsoon (high hydro 
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condition in Orissa),  implementation  of the scheme is not adviseable.  
However, the scheme could be considered for implementation only 
after the monsoon.  
 
NTPC viewed that the number of outages of poles at Talcher has 
increased causing loss of generation and if members desire, CEA 
might   be requested  to review its  implementation vis-à-vis security of 
the grid. 
 
On this, Member Secretary, ERPC sought the opinion of the TCC 
regarding implementation of the scheme.  The opinion of the 
constituents are noted below : 
 
WBSEDCL – The original scheme should be brought back into 
operation considering grid security and the issue should be once 
again referred back to CEA. 
 
Govt. of Sikkim – Same as WBSEDCL. 
 
OPTCL – Same as ERLDCs’ view 
 
OHPC -  Same as ERLDCs’ view 
 
CEA   -  Grid security should be given prime importance. Generally in 
all the regions RLDCs’ instructions are followed. Hence old  scheme  
should be restored and issue may be  reviewed. 
 
NTPC desired that the issue might be placed for discussions in 
tomorrows’ ERPC meeting. 
 
Considering the views expressed by the constituents, Member 
Secretary, ERPC   agreed to put up the issue in tomorrows’ ERPC 
meeting. 
 

ITEM NO.8 COMMERCIAL MATTERS 
 

 A) PAYMENT OF UI  --  PRESENT STATUS 
 

Summary of UI Receipt / Payment status against bills upto week – 8 
(21.05.07 to 27.05.07) of 2007-08 as received from ERLDC is 
indicated at Annexure-I.  
 

  TCC  may please note. 
 
  Deliberations  in TCC 
 

Members noted the same. 
 
 B) REACTIVE ENERGY CHARGES  --  PRESENT STATUS 
 

Updated position of Receipt / Payment in the Pool on account of 
Reactive Energy Charges for bills upto week-6 (07.05.07 to 13.05.07) 
for  year 2007-08 as received from ERLDC is indicated at Annexure-II. 

 
TCC may please note. 
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Deliberations  in TCC 
 
Members noted the same. 
 

C) I.R.E. POOL ACCOUNT OF ER WITH OTHER REGIONS. 
 

Status of settlement of IRE account amongst ER, SR & NR as received 
from ERLDC is indicated below : 

 
In the year 2006-07, ER received Rs.1981.00408 lakhs from SR and ER 
paid Rs.525.20556 lakhs to SR on account of IRE. IRE amount 
receivable from NR upto 27.08.06 was Rs. 11264.63780 lakhs. 
However, till April’07, ER has received Rs.1621.89377 lakhs from NR. 

 
TCC  may please note. 

 
Deliberations  in TCC 
 
Members noted the same. 

 
ITEM NO.9 CERTIFICATE OF AVAILABILITY FOR TRANSMISSION 

SYSTEM ELEMENTS OF POWERGRID IN EASTERN 
REGION.  

 
Certificate for Availability of Transmission system elements of 
Powergrid in Eastern Region for the year 2006-07 has been issued by 
ERPC vide letter dated 07.05.2007. Composite availability for Intra-
Regional Powergrid elements in ER for 2006-07 is 99.48%. 

 
In the 4th Commercial Sub-Committee meeting held on 15.05.07,            
members agreed to the same.  
 
TCC  may please note. 

 
Deliberations  in TCC 

 
Members noted and appreciated the performance (99.48%) achieved 
during the year 2006-07. 

 
ITEM NO.10 INCENTIVE ENERGY STATEMENT FOR NTPC STATIONS IN 

EASTERN REGION FOR THE PERIOD APRIL 2006 TO 
MARCH 2007. 

 
Provisional incentive energy statement for the period April 2006 to 
March 2007 in respect of Farakka STPS,  Kahalgaon STPS (Stage-I) 
and Talcher STPS (Stage-I) of NTPC in ER was issued by ERPC vide 
letter no. ERPC/COM-I/REA/2007/1454-83  dated  06.06.07.  

 
Incentive energy payable by the beneficiaries of NTPC stations in ER is 
given in Annexure- III. 

 

TCC  may please note. 
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Deliberations  in TCC 
 

Members noted. 
 
ITEM NO.11   COMMERCIAL OPERATION OF TRANSMISSION ASSETS 

BY  POWERGRID 
 

The declared date of Commercial Operation in respect of the following 
transmission elements as has been accepted in the 4th meeting of 
Commercial Sub-Committee held on 15.05.2007 are given below :- 

 
 

Sl. 
No. 

Name of the Elements Declared Date of 
Commercial 
Operation 

1. LILO of 400 kV S/C Farakka – Jeerat line at Subhasgram S/S 
along with associated   bays  and   400 / 220 kV,  1 x 315 
MVA,  ICT – II  alongwith associated bay at Subhasgram S/S 

01.03.2007 

2. 400 / 220 kV, 315 MVA ICT – I alongwith associated bay at 
Subhasgram S/S 

01.04.2007 

3. i) 400 kV D/C Kahalgaon-Patna line – I & II with associated 
bays and 1 x 50 MVAR Line Reactor at Patna S/S. 

01.05.2007 

 ii) 1 x 80 MVAR Bus Reactor with associated bays at Patna. 01.05.2007 
 iii) 2 nos. 220 kV bays at Patna S/S for BSEB S/S. 01.05.2007 
 iv) 400 kV D/C Patna-Balia Line I & II with associated bays at 

both ends. 
01.05.2007 

 v)  400 kV and 220 kV bays for ICT-I at Patna S/S. 01.05.2007 
 

On the question of furnishing cost details etc. (in respect of above 
items), POWERGRID informed the Commercial Committee members 
that after agreement on DOCO of the power system element(s), it takes 
about two months to submit tariff petition to CERC. POWERGRID 
agreed to submit necessary cost details (tariff petition submitted to 
CERC) to ERPC Secretariat. 
 
TCC may please opine. 
 
 
Deliberations  in TCC 

 
Members ratified the DOCO of Powergrid lines mentioned in the 
agenda item. In addition to the above, Powergrid representative 
requested for commercial operation of  the following Powergrid assets 
with effect from 01.06.2007 : 

 
Sl. No. Name of the Elements 
1. 400 kV D/C Maithon-Ranchi line along with associated 

bays. 
2. 400 / 220 kV, 315 MVA ICT-II along with 400 kV & 220 kV 

bays at Ranchi. 
3. LILO of 220 kV Patratu-Chandil line at Ranchi S/S 
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alongwith associated bays at Ranchi Sub-station. 
 

After detailed discussions, it was decided to discuss the above issue in 
the next OCC meeting combined with Commercial Sub-Committee 
meeting. 

 
ITEM NO.12 ALLOCATION OF POWER FROM KAHALGAON STPS,  

STAGE-II 
 

Ministry of Power vide notification dated 21st February 2007 has 
allocated only 379 MW firm power from 1275 MW firm power of 
Kahalgaon STPS, Stage-II (Capacity 3 x 500 MW) to the constituents 
of ER while the rest is allocated to the constituents of NR & WR, 
though the project is located in the Eastern Region. The allocation of 
share has not been made according to the requisition placed by the 
constituents of ER as given below :   
 

Kahalgaon STPS  Stage - II 
 
 

ER States Power requisition made 
from I.C. (MW) 

Allocation of power 
made including  U.A. 
power (MW) 

Sikkim 50 6 
Jharkhand 200 33 
Orissa  100 87 
Bihar 225 222 
West Bengal 321 98 
Total  ER 896 446 
 

TCC  may please discuss. 
 

Deliberations  in TCC 
 

Members of the constituent utilities expressed their anguish over the 
allocation of Kahalgaon STPS, Stage-II power issued by MoP order 
dated 21.02.2007. Members of the constituent utilities stated that 
allocation has not been made as per their requisitions. 
 
Chief Engineer (GM), CEA informed the house that the allocation of 
power from ISGS is no more regional and is now made on the basis 
of shortage in energy and peak demand. However, this shortage is 
relative and varies from State to State. The State which have 
maximum percentage of shortfall is given more allocation irrespective 
of geographical location of the power station.  
 
Director (Comml), WBSEDCL stated that since last 3-4 years 
allocation of ISGS power located in ER has been made unilaterally by 
MoP without taking care of the requisition made by ER constituents 
and they will continue to lose heavily from the upcoming projects of 
Bhutan and North-Eastern Region. He stressed that a rational policy 
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should be evolved by CEA / MoP while allocating ISGS  power 
located in Eastern Region.   
 
BSEB representative requested for 10% home state share from 
Kahalgaon Stage-II over and above the existing allocation, as Bihar 
is fully dependent on the ISGS share and is presently facing serious 
shortage of power due to load growth on account of RGGVY & 
APDRP schemes in the State. 
 
Representative of JSEB also requested for allocation of 200 MW as 
presently U # 1 of TVNL is out of order and U # 2 is also facing 
problems. The State does not have any other sources of power except 
meagre  quantity of power from Subernrekha HPS. 
 
Representatives of Orissa stated that similar to the allocation of power 
done in other regions, 85% share of ISGS power should be allocated 
to ER constituents. 
 
Member Secretary, ERPC urged ER constituents to make convincing 
case to CEA / MoP for allocation of power and properly project 
growth of power requirement and shortages expected in their 
respective states.       

 
 
ITEM NO. 13  ALLOCATION OF SHARE FROM TALA HEP, BHUTAN 
 

On request of all ER constituents, the issue has again been put up for 
discussion in this meeting. For information of the members a brief of 
major events are given as under :- 

 
Brief of Major Events : 

 
i) Resolution was adopted in the Special meeting of the Eastern 

Regional constituents held on 24.02.2006 and forwarded for 
kind consideration of MoP while finalizing allocation of share 
from Tala HEP in Bhutan. ER constituents expressed 100% 
allocation of Tala power in favour of ER constituents without 
any pre-conditions attached therein. However, as proposed by 
CEA, ER may consider to offer equivalent power from future 
thermal projects from 2007-08 onwards from new Central 
Sector and DVC projects.  

 
ii) Allocation of power from Tala HEP was decided by the 

Ministry of Power vide letter dated 07.07.2006.  
 

iii) Tala power allocation issue was discussed at length in the first 
meeting of TCC and 2nd meeting of ERPC held on 
28/29.08.2006. ER constituents expressed strong reservations in 
regard to MoP’s allocation order and resolution adopted was 
sent to MoP for reconsideration of the entire issue afresh by 
MoP.  
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iv) Issue was discussed again in the 2nd meeting of TCC and 3rd 

meeting of  ERPC held on 9/10.02.07 and ER members 
expressed disagreement of MoP’s letter on allocation of Tala 
power. They stressed for 100% allocation of Tala power to ER 
without attaching any strings. Further, ERPC members felt that 
till MoP’s decision in this regard is available, entire  
transmission  charges of Tala  transmission system be borne by 
NR because ER is not drawing any benefit out of it.  

 
v) Chairperson ERPC and Chairman JSEB vide D.O. letter dated 

08.05.07 requested Secretary, MoP for his personal intervention 
and amicable solution on the subject matter.  

 
No action has been taken by MoP so far on the above resolutions. 
  
BSEB, JSEB, WBSEB & GRIDCO in their letters to Member 
Secretary, ERPC have raised the following issues in this regard :- 
 
The transmission charges of the entire transmission line associated with 
Tala HEP from Tala to Muzaffarpur under regional tariff of ER along 
with 50% transmission charges of the 400 kV D/C Muzaffarpur-
Gorakhpur inter-regional transmission assets between ER-NR are being 
shared by the ER constituents without getting any benefit of the Tala 
power. However, Hon’ble CERC through its discussion paper on 
proposed approach for sharing of transmission charges and losses in 
ISTS has suggested to recover entire cost of the 400 kV D/C 
Muzaffarpur-Gorakhpur line associated with Tala HEP from the NR 
constituents. But the transmission tariff amounting to Rs.150 crores 
(approx.) per annum under regional tariff of ER will still have to be 
borne by the ER constituents for the regional transmission system 
associated with Tala HEP without getting any benefit of the Tala 
power. This has caused additional liabilities on the ER constituents. 
The matter was discussed in the last ERPC meeting but no decision has 
been taken by MoP so far. 
 
TCC may please discuss further course of action.  
 
 
Deliberations  in TCC 

 

Member Secretary, ERPC briefly explained the issue. He said that the 
issue had been under discussion in the TCC and Board/Committee 
meetings of Eastern Region for more than one year. Loss of energy is 
likely to be incurred by ER constituents due to Tala allocation order 
issued by the MoP. He further said that resolutions adopted in the 
previous meetings, sent to the MoP for re-consideration of the Tala 
allocation order, have not yielded any result. The issue has been 
brought up again in this TCC meeting on the request of ER 
constituents. He requested all ER constituents to deliberate on it and 
arrive at consensus on it.  
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BSEB representative said that Bihar is suffering a lot due to Tala 
allocation order, as major share of Tala transmission charges are 
being paid by Bihar while they are getting less energy from Tala HEP 
and more energy from base load super thermal power stations of 
Farakka and Kahalgaon Stage-I is being sent to NR in lieu of it. He 
proposed that the matter of allocation of Tala power should be posed 
to CERC and no transmission charges be paid to Powergrid for Tala 
transmission system. 
 
Director (Comml), WBSEDCL wanted to know how a base load 
thermal power station which has PLF of more than 80% could be 
equated with a run-of the river hydel power station. He wanted that 
MoP should give entire power of Tala HEP to ER without any strings 
attached. He also urged Member Secretary, ERPC for not declaring 
any more units of Tala as commissioned. 
 
Addl. Chief Engineer, Deptt. Of Power, Govt. of Sikkim proposed that 
as ER constituents are suffering because of Tala allocation order, 
whole allocation of Tala HEP can be given to NR and allocation from 
Farakka & Kahalgaon STPS, Stage-I can be restored back to ER 
constituents by the MoP. 
 
No consensus on the future course of action on this issue could be 
arrived at and the matter was referred to ERPC. 

 
ITEM NO.14  ADDITIONAL AGENDA SUBMITTED BY THE    

CONSTITUENTS 
 
 A. ISSUES RAISED BY WBSEDCL 
 

Sharing from Hydroelectric Projects under Planning and 
Implementation in Bhutan. 
 
Hon’ble Minister of Power, Govt. of India through his D.O. 
letter dated 23.02.07 addressed to Hon’ble MIC, Power, Govt. 
of West Bengal has intimated that apart from the hydroelectric 
projects of Chukha, Kurichu and Tala which have already been 
executed, the Govt. of India has already entered into an 
agreement on long term cooperation between India and Bhutan 
in July, 2006. 
 
Accordingly, the Detailed Project Report (DPR) of 
Punatsangchu H.E. Project-I (1095 MW) is under finalisation 
while DPRs of Punatsangchu H.E. Project-II (992/1000 MW) 
and Mangdechu H.E. Project (360/600 MW) are under 
preparation. It may be pointed out that hydro-thermal mix in the 
Eastern Region is much adverse compared to others. The power 
system of Eastern Region obviously needs back up hydel power 
particularly to meet the peak demand. Accordingly, it is 
requested that shares may be allocated from different projects 
being planned and being executed in Bhutan under long term 
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co-operation agreement between the two countries to the 
constituents of Eastern Region. 
 
In this connection it may be pointed out that while allocating 
85% share of Tala HEP to the Eastern Regional constituents, 
equivalent quantum of thermal power has been deducted from 
the share in ISGS of NTPC in the Eastern Region. Because of 
this policy, the constituents of Eastern Region virtually could 
not enjoy any relief out of the share allocation of Tala power. 
 
Therefore, it is proposed that from all hydro-electric projects 
being planned and implemented in Bhutan (Annexure – IV), 
shares may be allocated to Eastern Regional constituents on the 
basis of options to be furnished by them. 

 
Deliberations  in TCC 
 
Director (Comml.), WBSEDCL stated that Eastern region may 
be given due share from the up coming hydroelectric projects 
in Bhutan without any strings attached. He also requested that 
recently many hydroelectric projects in Bhutan as well as 
North-Eastern region are being envisaged (in some cases DPR 
has been prepared, in other cases feasibility report placed) for 
which Eastern Regional constituents should be allocated due 
share from these stations and such allocation should also be 
made without any strings attached.  

 
B.      ISSUES RAISED BY GRIDCO / OPTCL 

 
Deliberations  in TCC 
 
The representative of GRIDCO / OPTCL raised issues in 
regard to ULDC project. Powergrid representative intimated 
that they are convening a meeting next month to discuss all 
the related issues in this regard. 

 
 

C.     ISSUES RAISED BY JSEB 
 

(i) Requirement of 40 MW power from Rihand (UP-NR)   
through 132 kV Rihand-Garhwa S/C transmission line. 

 
Deliberations  in TCC 

  
The issue has been discussed in several ERPC fora and 
recently it has again been taken up with NRPC. NRPC 
replied that UPPCL is of the opinion that they are 
supplying power to JSEB on emergency basis but it is not 
possible for them to supply on continuous basis.     
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(ii) Availing of 20 MW power from Joda Grid S/S of  
OPTCL at Kendposi Grid S/S of JSEB on regular basis. 

 
 

Deliberations  in TCC 
 
Presently 1 x 100 MVA transformer is in place at 400 kV 
Baripada S/S of Powergrid. During the discussions, 
OPTCL pointed out that after restoration of 160 MVA 
transformer by Powergrid, they may be able to supply 20 
MW power,  as desired by JSEB. 

 
 

D. DEMONSTRATION OF BLACK START PROCEDURE BY 
ERLDC 

 
Deliberations  in TCC 
 
In this meeting ERLDC proposed for demonstration of black 
start procedure at different SLDCs and at ERLDC. For this, 
one day workshop will be held at 4/5 different locations in 
Eastern Region. They informed that an estimated expenditure 
of Rs. 2 lakhs is likely to be incurred for this purpose. They 
also suggested that this amount may be diverted from the 
available fund of Reactive Pool Account maintained by 
ERLDC. The date and venue of the programme would be 
intimated by ERLDC in due course. ERLDC requested 
members to agree to their proposal. 
 
Members recommended the proposal and referred the matter 
to ERPC for approval. 

 
  The meeting ended with a vote of thanks to the Chair.                        
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